

Workman's Compensation Upgrade

Need

In order to meet new legislative Electronic Funds Transfer regulations, this client sought to upgrade their legacy Workman's Compensation mainframe application.

Solution

For this project, RiverPoint assumed responsibility for the requirements analysis, project planning and coordination of resources from inception through implementation. The project scope spanned several departments and new EFT regulations from several state Worker's commissions. Additionally, this project required the team to interface with several other business units and external software vendors.

Despite having to work with multiple vendors and under an aggressive timeframe, the project was delivered on time and met all requirements. Features provided by the upgraded system provided procedural efficiency gains and improved fund management, saving the client over \$300,000 annually.